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Umted States Envnronmental Protectnon Agency

1

Region IIT ;
POLLUTION REPORT | SOMSDocD 2086803
Date:  Tuesday, July 18, 2006
From: - Chaﬂie' Fitzsim‘mOns, OSC
1 Subject Contlnuatlon of work-
- Elkton Farm Firehole -
183 ZeitlerRd., Elkton MD -
POLREPNo.: 28 - Site#: A3DHRV
Reportmg.Permdé - 73-714 D.O.#: S
~ StartDate: = 1/31/2006  Response Authority: CERCLA
. Mob:Date: - - 1/31/2006  Response Type: . Time-Critical
- Completion Date: - _ NPL Status: - ~ ‘Non NPL .
* 'CERCLIS ID #: . Incident Category: Removal Action

~ ‘RCRIS ID#: o Contract #

Site Description
Work Mi“ssion‘ Statement'

" Safely and efﬁmently 1nvest1gate and remove Munitions and Explosives of Concem (MEC);
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

‘ ‘exploswely contaminated soil(TNT) from the Elkton Farms F1rehole Site, as deﬁned in EPA'
geophys1ca1 study.

- Current Actlifltles

- _ Dunng th1s reportmg perlod the 1ntrus1ve act1v1t1es contmued within gnds K1,I5.

Weather condltlons contlnue to hamper site activities. Extreme heat and thunderstorms contnbuted '
‘to 11n11ted work scheduhng during this reportmg penod In addition the July 4 hohday added to-
, hmlted work act1v1t1es ‘

IPC personnel completed the covering of the plles of asbestos tiles w1thm the contaminated
soils. IPC personnel completed the posting of these piles and erectlon of snow fencing to clearly
‘delineate the area. :

EPA and the USACE agreed.to a change in the SOW to focus IPC on completlon of Phase I

' magging and digging inlieu of any Phase II work. Due to the asbestos contamination within the
-piles in Phase II, the USACE was concerned that ifs contractor is not fully capable of properly
managing munitions in association with the required upgraded level of PPE required by the
asbestos SOP. Therefore it was agreed by EPA and MDE that IPC would attempt to complete
Phase I magging and digging. In addition, the Taz equipment would be refocussed from Phase II
excavation activities to Phase I high dense anomaly areas. Toward this end, EPA requested that an
SOP be developed to cover Taz excavation of these high dense anomalies (clusters) within Phase I
area. There are three distinct areas of high dense anomalies: Grid A4; Iintersection of gnds F6, G6,
F5 and G6 (100sft) Intersection of grids F5, G5, F4, and G4 (125sft).

. http:/epaosc.net/sites%5C1299%5Cfiles%S5Celktonfarmfirehole_polrep_28.htm | 11/27/20(')7__‘ _
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The EPA FOSC continues to conduct project weekly conference calls, every Tues'daybétv‘v-een”**"‘

- EPA, MDE and USACE. EPA's Start contractor maintains the minutes of these dis_cussions;

MPPEH RECOVERED DURING WEEK AND DISPOSITION: (SHA Safe Holdlng Area)
(19) 40mm tracer élements MMPEH Grid K-1C
~(4) 40mm tracer elements MMPEH Grid I-5 D

" (8)40mm Unfiized HE Projectiles

(6)-40mm Tracer Elements
" (1) slap Type Flare Base

(1) 20mm HE (possible)

'(8) ea 40 mm tracer elemeits

(2) Hand Grenade fuzes MD Grid K-1C

Through July 14, 2006 the following stats apply (nominal change since the previous reportmg

-period):

Total grids - 66 (200x200)

» ‘Grids cleared - 27.75

Percent-complete = 42%

_Grids cleared this reporting penod 0.75

Grids Government Qc'd - 27. 75

- Grids falled 0

- Total Number of d1gs 64 178

- 'Number of live MPPEH - 2,990
- Pounds of MPPEH/MD found - 381

Pounds of non MEC scrap found - 1,597

Refer to th1s web site for updated adobe map of site completlon activities:
https://www. epaosc net/s1tes/ 1299/ﬁles/ gnd%20data%20update%20man%20060713 Ddf

7 Planned Removal Actions - : \ -
- TPC will continue with Phase I magging and dlggmg act1v1t1es 1nclud1ng Taz- excavat1on of hlgh

ﬁdense anomahes 1dent1ﬁed

EPA and MDE a;e presently discussing potential avenues for developer 1nvolvement w1th Phase II

| gnds and soils.

: Key Issues

On July 12, EPA START coiitractor, with FOSC oversite, pulled numerous composne samples of

_ the soils froim the pits, Samples were hand delivered to a rep from ERM: ERM will analyze these

samples for asbesios, metals and volatiles. This info will assist ERM and the developer determine

" .options for d1sposal of Phase II grids.

» e_paosc.net/elktonfarmﬁrehole '

»http‘.'//epaos'c;net/sites‘%SC1299%5Cﬁles%5Celktonfarmﬁrehole _polrep_28.htm- o 11/27/2007
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